

**ECOWAS Procurement Plan for 2025
WORKS**

N	DIRECTORATE	Référence Budgétaire	Description (Value cannot exceed 250 Characters)	Reference No.	Procurement Category	Procurement Method	Plan vs Actual	Start Date	End Date
1	Administration & General Services		Construction of Fence to secure parcel of land allocated	PP-W-2025- 001	Works	LCB	Plan Actual	2025-05-20	2025-07-19
2			Renovation of LAGOS Liaison office (Legacy/Histocal properties given to the Commission by the Host country to make them habitable and estetics)	PP-W-2025- 002	Works	RCB	Plan Actual	2025-03-20	2025-05-19
3			Rehabilitation works on ECOWAS Commission structural defects and comprehensive renovation to preserve the edifies	PP-W-2025- 003	Works	RT	Plan Actual	2025-03-20	2025-05-19
4			Preventive Service Maintenance for Security Equipement installed for ECOWAS Commission	PP-W-2025- 004	Works	DC	Plan Actual	2025-03-20	2025-05-19
5			Monthly subscriptions as well as preventive & routine maintenance activities	PP-W-2025- 005	Works	LCB	Plan Actual	2025-03-20	2025-05-19
6			Routine maintenance and janitorial services	PP-W-2025- 006	Works	ICB	Plan Actual	2025-02-20	2025-05-21
7	Conference & Protocol		Partitioning of Interpretation booth in Room 523 with laminated/polycarbonate sound-proof glass to create two language booths	PP-W-2025- 007	Works	RFQ	Plan Actual	2025-02-20	2025-03-22
8			Provision of commercial-sized sinks in lobby of Main Hall for use by Caterers as a disease-prevention control measure (piping of water may be possible from the restrooms in the lobby of the Main Hall)	PP-W-2025- 008	Works	RFQ	Plan Actual	2025-02-20	2025-03-22
9	Humanitarian and Social Affairs	C370136	Support to drug treatment and rehabilitation center in Nigeria (Abia State) Guinea Bissau	PP-W-2025- 009	Works	RT	Plan	2025-03-20	2025-05-19
10	Trade		Establishment and Operalization of Border Information Posts	PP-W-2025- 010	Works	RFQ	Plan Actual	2025-03-20	2025-06-18
11	Transport		Works Contract for the construction of Gbapleu JBP -MRU	PP-W-2025- 011	Works	ICB	Plan Actual	2025-03-20	2025-06-18
12			Works Contract for the construction of Prololo JBP -MRU	PP-W-2025- 012	Works	ICB	Plan Actual	2025-03-20	2025-06-18
13	EGDC	11110002	Travaux d'aménagement des nouveaux locaux du CDDC	PP-W-2025- 013	Works	ICB	Plan	2025-04-20	2025-07-19

IS	ESDC	1110002	Travaux d'aménagement des nouveaux locaux du CSDC	11-W-2025-010	Works	LCB	Actual		
							Plan	2025-04-20	2025-05-20
14	ERCA	CA11015-651002	Renovation of ERCA Headquarters	PP-W-2025- 014	Works	RFQ	Actual		
15		CA11015-651002	Construction of Security Post at ERCA	PP-W-2025- 015	Works	RFQ	Plan	2025-03-20	2025-04-19
16	WRMC	653001	Construction of Autonomous Water Station in Côte d'Ivoire, Guinea and Guinee Bissau (carry foward): budget per country under than 500000 UA	PP-W-2025- 016	Works	RCB	Plan	2025-04-02	2025-07-01
17		653001	Construction of Autonomous Water Station in Liberia, Nigeria and Sierra Leone (carry foward)	PP-W-2025- 017	Works	RCB	Actual		
18		653001	Construction of Autonomous Water Stations in Benin; Togo; Senegal	PP-W-2025- 018	Works	RCB	Plan	2025-04-21	2025-07-20
19		653001	Construction of Autonomous Water Stations in Nigeria; Cape verde; Gambia,Ghana	PP-W-2025- 019	Works	RCB	Actual		
TOTAL WORKS									

PROCUREMENT METHOD

RFQ: Request for Quotation (1 month)

LCB: LOCAL Competitive Bidding (2 months)

ICB: International Competitive Bidding (3 months)

RT: Restrictive Tender (2 months)

RCB: Regional Competitive Bidding (3 months)

DC: Direct Contract (1 month)

DP: Direct Purchase (0.5 month)