

**ECOWAS Procurement Plan for 2025  
CONSULTANCY SERVICES**

N	DIRECTORATE	Référence Budgétaire	Description (Value cannot exceed 250 Characters)	Reference No.	Procurement Category	Procurement Method	Plan vs Actual	Planned Start Date	Planned End Date
1	<b>Administration &amp; general Services</b>		Engagement of firms for the Supervision of the renovation of ECOWAS Commission building	PP-CS-2025-001	CS	LCS*	Plan Actual	2025-02-20	2025-04-21
2			Engagement of two (2) Individual Consultants for the Design and Supervision of the renovation of Lagos Liaison office	PP-CS-2025-002	CS	DC*	Plan Actual	2025-02-20	2025-04-21
3			Integration of AEGES Asset Management software with ECOLink	PP-CS-2025-003	CS	DC	Plan Actual	2025-02-10	2025-04-11
4			Engagement of Consultants for Admin various assignments	PP-CS-2025-004	CS	ICS	Plan Actual	2025-02-20	2025-04-21
5			Engagement Resource Persons for Admin and procurement meetings	PP-CS-2025-005	CS	STC*	Plan Actual	2025-08-20	2025-09-19
6	<b>Budget &amp; treasury</b>		Selection of Consultant for Community Levy Manual & Operations	PP-CS-2025-006	CS	CQ	Plan Actual	2025-03-03	2025-05-02
7			Selection of Consultant Consultant for the Evaluation of Community Levy Funding Mechanism	PP-CS-2025-007	CS	CQ	Plan Actual	2025-04-03	2025-06-02
8			Selection of resource person for the Review of Bank Charges	PP-CS-2025-008	CS	STC	Plan Actual	2025-02-25	2025-03-27
9		World Bank Funding	Selection of an individual consultant to monitor and share information and outcomes, on-going e-commerce related actions, strategies, programmes, and initiatives by the ECOWAS Commission/ Member States/ Technical Partners	PP-CS-2025-009	CS	ICS	Plan Actual	2025-02-06	2025-06-17
10		World Bank Funding	Selection of an individual consultant to support the elaboration and implementation of national e-commerce strategies in all Member States, considering Regional harmonization actions	PP-CS-2025-010	CS	ICS	Plan Actual	2025-02-20	2025-07-01
11		World Bank	Selection of an individual consultant to finilize the Memorandum of understanding of	PP-CS-2025-011	CS	ICS	Plan	2025-1-24	2025-04-09

11	Digital Economy & Post	Funding	Amilcar Cabral Submarine Cable Project.	PP-CS-2025-011	CS	ICS	Actual			
12		World Bank Funding	Selection of a Firm for the preparation of the draft construction and maintenance Agreement of Amilcar Cabral Project	PP-CS-2025-012	CS	CQ	Plan	2025-2-24	2025-07-04	
							Actual			
13		World Bank Funding	Selection of a Firm to provide transaction Advisory Services to Guinea and Gambia to be extended to Guinea Bissau, Liberia and Sierra Leone, for Amilcar Cabral Project (Addendum)	PP-CS-2025-013	CS	DC	Plan	2025-3-3	2025-05-16	
							Actual			
14		World Bank Funding	Selection of a Part-time Environmental & Social Safeguards Specialist for WARDIP Project	PP-CS-2025-014	CS	ICS	Plan	2025-2-15	2025-06-25	
							Actual			
15		World Bank Funding	Selection of a Firm to provide English, French and Portuguese translators and Interpreters for the WARDIP project implementation	PP-CS-2025-015	CS	CQ	Plan	2025-1-20	2025-03-30	
	Actual									
16	World Bank Funding	Selection Individual Consultant for the review of Directive C/DIR 1/08/11 on fighting cybercrime within ECOWAS	PP-CS-2025-016	CS	ICS	Plan	2025-01-25	2025-03-28		
						Actual				
17	World Bank Funding	Study for a Review of the implementation of the ECOWAS Regulation on Roaming	PP-CS-2025-017	CS	CQ	Plan	2025-01-19	2025-03-20		
						Actual				
18	Financial Reporting & Grant	C10013302011	Recruitment of Individual Consultant for the Customization of Project/Grant Financial Reports in the SAP-ECOLink system	PP-CS-2025-018	CS	ICS	Plan	2025-02-01	2025-04-30	
							Actual			
		19	C340317/P1000	Engagement of audit firm for the provision of Assurance/Internal Audit Reports on projects funded by World Bank	PP-CS-2025-019	CS	LCS	Plan	2025-03-01	2025-05-30
								Actual		
		20	ESJP	Engagement of audit firm for external audit of the ECOWAS Staff Joint Pension Fund	PP-CS-2025-020	CS	LCS	Plan	2025-04-01	2025-06-30
								Actual		
21	C340308/P1000	Selection of three (3) SAP Individual Consultants on basis 1 ABAP- 1 MM and 1 o support Ecolink desk	PP-CS-2025-021	CS	ICS	Plan	2025-04-01	2025-05-31		
						Actual				
22	C340306/P1000	Selection of an SAP consulting firm for the provision of new update/modules of the SAP-ECOLINK system	PP-CS-2025-022	CS	QCBS	Plan	2025-03-01	2025-05-30		
						Actual				
23	Communication	C310117	Selection of 3 resources persons to Enhance ECOWAS Online Presence	PP-CS-2025-023	CS	STC	Plan	2025-03-02	2025-04-01	
							Actual			
		24	C310117	Selection of resource person to Manage ECOWAS Website	PP-CS-2025-024	CS	STC	Plan	2025-03-02	2025-04-01
								Actual		
25	C310116	Selection of Individual consultant to produce Radio Programme & Content Design	PP-CS-2025-025	CS	STC	Plan	2025-03-02	2025-04-01		
						Actual				
26		Selection of Journalists for the publication of Press Article and Oped in Newspaper and online in the ECOWAS members states	PP-CS-2025-026	CS	DC	Plan	2025-04-02	2025-06-01		
						Actual				
27	C560240	Selection of Individual consultant for the Assessment implementation of rules of origin in member States	PP-CS-2025-027	CS	ICS	Plan	2025-02-20	2025-03-22		
						Actual				
28	C560208	Engagement of resource person for the Regional meeting on implementation of Transit-SIGMAT	PP-CS-2025-028	CS	STC	Plan	2025-02-20	2025-03-22		
						Actual				
29	C560262	Engagement of resource person for the Training and sensitization of private sector	PP-CS-2025-029	CS	STC	Plan	2025-02-20	2025-03-22		

29	<b>Custom Union &amp; Taxation</b>		on Customs tools				Actual		
30		C560251	Establishment of National Tax Steering Committee in Nigeria, Liberia and Guinea Bissau	PP-CS-2025-030	CS	STC	Plan	2025-02-20	2025-03-22
							Actual		
31		C560256	Engagement of resource person for the Capacity Building of Tax Officials from Anglophone Countries in Tax Expenditure Reporting	PP-CS-2025-031	CS	STC	Plan	2025-02-20	2025-03-22
							Actual		
32		C560256	Engagement of resource person for the Capacity Building of Tax Officials from Francophone Countries in Tax Expenditure Reporting	PP-CS-2025-032	CS	STC	Plan	2025-02-20	2025-03-22
							Actual		
33	<b>Education, Science &amp; Culture</b>		Selection of Consultant (Firm) to develop the ECOWAS Education policy and Action Plan in line with the ECOWAS vision 2050	PP-CS-2025-033	CS	CQS	Plan	2025-02-20	2025-03-22
							Actual		
34			Selection of Consultant (Firm) to define the architecture of the ECOWAS earth observation satellite (ECOSAT 1)	PP-CS-2025-034	CS	DC	Plan	2025-02-20	2025-03-22
							Actual		
35	<b>Energy</b>		Recruitment of a short term-consultant to conduct the annual workshop of ECOWAS Energy Information System	PP-CS-2025-035	CS	STC	Plan	2025-02-20	2025-03-22
							Actual		
36									
37	<b>Free Movement of Persons and Migration</b>	WORLD BANK	Selection of an Audit Firm for the WURI Project	PP-CS-2025-037	CS	LCS	Plan	2025-02-10	2025-05-11
							Actual		
38	<b>Human resources</b>		Selection of firm to provide Background Check of ECOWAS Staff	PP-CS-2025-038	CS	QCBS	Plan	2025-02-10	2025-05-11
							Actual		
39			Recruitment of a HR Consulting Firm to Conduct Job Evaluations & Review of the Organogram of ECOWAS Institutions	PP-CS-2025-039	CS	LCS	Plan	2025-02-10	2025-05-11
							Actual		
40			Selection of Consultant (Firm) for the Recruitment activities (Screening of applications)	PP-CS-2025-040	CS	QCBS	Plan	2025-02-10	2025-05-11
							Actual		
41			Selection of Training Firms	PP-CS-2025-041	CS	QCBS	Plan	2025-02-10	2025-05-11
							Actual		
42			Selection of short term consultant for Personal Health plan & Vaccines & Screening (Cancer, Hepatis, e.t.c)	PP-CS-2025-042	CS	STC	Plan	2025-03-01	2025-06-30
							Actual		
43	<b>PKRS/RSD</b>		Selection of Individual Consultant for the Development of the Force Generation Policy Framework ESF	PP-CS-2025-043	CS	ICS	Plan	2025-03-01	2025-06-30
							Actual		
44			Selection of Individual Consultant for the standardization of the End-User certification system for wpns/Ammo procurement in WA	PP-CS-2025-044	CS	ICS	Plan	2025-03-01	2025-06-30
							Actual		
45			Selection of Individual Consultant to Develop Guidelines on Harmonization of Legislations on C T	PP-CS-2025-045	CS	ICS	Plan	2025-02-01	2025-04-30
							Actual		
46			Selection of Individual Consultant to conduct the phase 2 of the mapping exercise to complete the process of gathering empirical data on the dynamics of non state	PP-CS-2025-046	CS	ICS	Plan	2025-02-01	2025-04-30

			security actors				Actual		
47	Trade		Selection of Technical Expert(s) to support the finalisation of the ECOWAS Common Trade Policy	PP-CS-2025-047	CS	STC	Plan	2025-02-03	2025-03-07
							Actual		
48			Selection of Technical Expert to support the Maintenance and Upgrading of the ECOWAS Trade Information System	PP-CS-2025-048	CS	STC	Plan	2025-02-03	2025-03-05
							Actual		
49			Selection of Technical Expert(s) to support the Formulation of the ECOWAS Trade in Services Action Plan	PP-CS-2025-049	CS	STC	Plan	2025-04-01	2025-05-01
							Actual		
50			Selection of Technical Expert(s) Support to preparation of common position for Trade Negotiations/Agreements	PP-CS-2025-050	CS	STC	Plan	2025-03-03	2025-04-02
							Actual		
51			Selection of Technical Expert(s) to support the Coordination of FTAs/PTAs/EPAs	PP-CS-2025-051	CS	STC	Plan	2025-03-03	2025-04-02
							Actual		
52			Selection of Technical Expert(s) to support Informal Cross Border Traders	PP-CS-2025-052	CS	STC	Plan	2025-03-03	2025-04-02
							Actual		
53			Selection of Technical Expert(s) to support the Informal Cross-Border Trade Data Collection	PP-CS-2025-053	CS	STC	Plan	2025-03-03	2025-04-02
							Actual		
54			Selection of Technical Expert(s) to support Member States in the implementation of the WTO Trade Facilitation Agreement	PP-CS-2025-054	CS	ICS	Plan	2025-03-03	2025-05-02
							Actual		
55		Selection of Technical Expert(s) to support the Coordination of Informal Trade Regulatory Support Program (ITRSP)	PP-CS-2025-055	CS	STC	Plan	2025-04-01	2025-05-01	
						Actual			
56		Selection of Technical Expert(s) to support the Implementation of Regional E-Commerce Meeting	PP-CS-2025-056	CS	STC	Plan	2025-04-01	2025-05-01	
						Actual			
57		Selection of Technical Expert(s) to support the Implementation of ECOWAS AGOA Action Plan	PP-CS-2025-057	CS	ICS	Plan	2025-04-01	2025-05-31	
						Actual			
58		Selection of Technical Expert(s) to support Implementation of Trade and Gender Action Plan	PP-CS-2025-058	CS	STC	Plan	2025-04-01	2025-05-01	
						Actual			
59		Studies on Trade-related instruments	PP-CS-2025-059	CS	ICS	Plan	2025-02-03	2025-04-04	
						Actual			
60		Event Management and Media Firm to support the implementation of the ECOWAS Trade Fair	PP-CS-2025-060	CS	DC	Plan	2025-02-03	2025-03-05	
						Actual			
61		Selection of Individual Consultant - Mid-term Impact Assessment Study for Seme-Krake and Noepe-Akanu JBPs	PP-CS-2025-061	CS	ICS	Plan	2025-03-01	2025-04-30	
						Actual			
62		Selection of Resident Engineer (Individual) for the daily supervision of Works for Jendema Bo JBP	PP-CS-2025-062	CS	ICS	Plan	2025-03-01	2025-06-01	
						Actual			
63		Selection of consultancy Firm - Preparation of The ECOWAS Five-Year Transport Sector Strategic Plan	PP-CS-2025-063	CS	CQ	Plan	2025-03-01	2025-05-01	
						Actual			
64		Selection of consultancy Firm - Abidjan-Lagos Corridor Project - PPP Structuring and Transaction advisory	PP-CS-2025-064	CS	QCBS	Plan	2025-01-31	2025-03-01	
						Actual			
65		Selection of consultancy Firm - Technical Assistance and Consultancy Services for the Feasibility & Preliminary Design Study of the Access Routes Terminal at the	PP-CS-2025-065	CS	DC	Plan	2025-02-01	2025-06-01	

65		the Feasibility & Preliminary Design Study of the Accra-Bypass Tunnel on the Abidjan-Lagos Corridor Highway	PP-CS-2025-065	CS	UC	Actual		
66	Transport	Selection of consultancy Firm - Consultancy Services for the feasibility & Financing Studies for the Banjul-Barra Bridge Project (Missing Link on the Dakar-Abidjan Corridor). SPECIAL BUDGET	PP-CS-2025-066	CS	QCBS	Plan	2025-02-01	2025-06-01
						Actual		
67		Selection of Individual Consultant - Consultancy Fees to prepare of harmonized regulations for Haulage Transport Market Entry and an action plan (Guidelines)	PP-CS-2025-067	CS	ICS	Plan	2025-03-01	2025-04-30
						Actual		
68		Recruitment short term expert to assist the implementation of Action Plan of Road Safety	PP-CS-2025-068	CS	STC	Plan	2025-04-01	2025-05-01
						Actual		
69		Recruitment short term expert to assist the implementation of Action Plan of Axe Load Control	PP-CS-2025-069	CS	STC	Plan	2025-04-01	2025-05-01
						Actual		
70		Selection of consultancy Firm - Establishment of the ECOWAS Road Information System	PP-CS-2025-070	CS	LCS	Plan	2025-04-01	2025-05-01
						Actual		
71		Recruitment of an air transport expert to assist the Directorate of Transport	PP-CS-2025-071	CS	ICS	Plan	2025-02-20	2025-03-22
						Actual		
72		Selection of consultancy Firm - Consultancy Services for preparing Financing & Implementation Strategy for Regional Aircraft Maintenance, Repairs and Overhaul (MRO) Center	PP-CS-2025-072	CS	CQ	Plan	2025-04-01	2025-07-30
					Actual			
73	Recruitment of two experts an Air Transport for the coordination unit responsible for coordinating the activities of the pool of Aviation Security Regional Pool (AVSEC)	PP-CS-2025-073	CS	ICS	Plan	2025-02-20	2025-04-21	
					Actual			
74	DPKRS/PSOD	Selection of Short Term Consultant for the Stakeholder Meeting on Maritime security	PP-CS-2025-074	CS	STC	Plan	2025-02-20	2025-03-22
					Actual			
75		Engagement of two Resource Persons for Establishment of Official Order of Precedence and channelling of Note Verbales	PP-CS-2025-075	CS	STC	Plan	2025-03-20	2025-04-19
					Actual			
76		Engagement of two Resource Persons for DCP Staff Retreat for Review and Effective Implementation of Standard Operating Procedures (SOPs)	PP-CS-2025-076	CS	STC	Plan	2025-03-20	2025-04-19
					Actual			
77		Engagement of one Resource Person for Capacity Building for Protocol Staff, on: 1.Mastering Diplomatic Communication: Diplomatic Writing, Digital Diplomacy	PP-CS-2025-077	CS	STC	Plan	2025-06-20	2025-07-20
					Actual			
78		Engagement of one Resource Person for Capacity Building for Protocol Staff, on: 2. Contemporary Techniques in Protocol Logistic Management; Fleet Management, Airport Operations, Meeting Logistic and Cargo Handling	PP-CS-2025-078	CS	STC	Plan	2025-06-20	2025-07-20
					Actual			
79		Engagement of one resource person for Capacity Building for travel unit staff on application of project management for travel logistics, AI tools for processing and analysing travel data	PP-CS-2025-079	CS	STC	Plan	2025-04-20	2025-05-20
					Actual			

80	Conference & Protocol		Engagement of two Resource Persons for Event evaluation strategies and feedback methodologies	PP-CS-2025-080	CS	STC	Plan	2025-04-20	2025-05-20	
							Actual			
		81		Engagement of two Resource Persons for Effective Public Relations for Etiquette, and Capacity Building in Conference and Event Management	PP-CS-2025-081	CS	STC	Plan	2025-03-20	2025-04-19
								Actual		
		82		Engagement of a Resource Person for Global event safety and security protocols	PP-CS-2025-082	CS	STC	Plan	2025-02-20	2025-03-22
								Actual		
		83		Engagement of a Resource Person for Deployment of Cloud-based Trados Team Solution	PP-CS-2025-083	CS	STC	Plan	2025-02-20	2025-03-22
								Actual		
		84		Engagement of an Individual Consultant for Development of an Automated Translation and Interpretation Workflow Management System	PP-CS-2025-084	CS	DC	Plan	2025-05-20	2025-06-19
								Actual		
85		Engagement of two Resource Persons for Development of electronic 3-Language glossary and terminology database	PP-CS-2025-085	CS	STC	Plan	2025-04-20	2025-05-20		
						Actual				
86		Engagement of one Resource Person for Capacity building for Language Staff: Translator Training on self-revision techniques	PP-CS-2025-086	CS	STC	Plan	2025-06-20	2025-07-20		
						Actual				
87		Engagement of one Resource Person for Capacity building for Language Staff: Interpreter Training on B language upskilling and Consecutive interpretation refresher.	PP-CS-2025-087	CS	STC	Plan	2025-06-20	2025-07-20		
						Actual				
88		Engagement of three Resource Persons for Capacity Building for Community Staff Interpreter and Translator Trainers under PAMCIT Programme	PP-CS-2025-088	CS	STC	Plan	2025-07-20	2025-08-19		
						Actual				
89		Engagement of a Resource Person for Implementation of Language Policy & Framework Agreement	PP-CS-2025-089	CS	STC	Plan	2025-06-20	2025-07-20		
						Actual				
90		Engagement of three Resource Persons for Roll out of DCP's Specialised Training for Interpreters and Translators (STIT) & Testing of Freelancers for inclusion into the Roster	PP-CS-2025-090	CS	STC	Plan	2025-03-20	2025-04-19		
						Actual				
91		C350284	Recruitment of consultant for the Development of Regional Carbon Market establishment instruments	PP-CS-2025-091	CS	STC	Plan	2025-03-20	2025-04-30	
						Actual				
92		C350282	Recruitment of a consultant for the developpement of the 5 year plan and collaborative framework to strengthening the colllobation between Environment Protection Agencies and UNEP	PP-CS-2025-092	CS	STC	Plan	2025-03-20	2025-04-30	
						Actual				
93		C350209	Recruitment of Consultant to Establish regional mechanisms to strengthen cooperation on Biosafety among ECOWAS Member States	PP-CS-2025-093	CS	STC	Plan	2025-03-20	2025-04-30	
						Actual				
94		C350278	Recruitment of a Resource Person for the support of one country on NDC implementation	PP-CS-2025-094	CS	STC	Plan	2025-03-20	2025-04-30	
						Actual				
95		C350243	Recruitment of a Consultant for the identification of priority projects for the	PP-CS-2025-095	CS	STC	Plan	2025-03-20	2025-04-30	

95		C350270	sustainable management of chemicals and Plastics	PP-CS-2025-095	CS	STC	Actual		
96	Environment & Natural Resources	C350252	Recruitment of Two consultants to facilitate the workshop of the regional document report on the environmentand climate change and the outlook	PP-CS-2025-096	CS	STC	Plan	2025-03-20	2025-04-30
							Actual		
97		C350252	Recruitment of Two consultants to review for publication the final regional Draft document on report on the environmentand climate change and the outlook	PP-CS-2025-097	CS	STC	Plan	2025-03-20	2025-04-30
							Actual		
98		C350234	Recruitment of a Consultant for the installation of a Geo Portal for monitoring and observation of the Fouta Djallon Massif	PP-CS-2025-098	CS	ICS	Plan	2025-03-20	2025-05-30
							Actual		
99		C350234	Recruitment of a local consultant for the development of project request on green funds, climate funds and other innovative funds	PP-CS-2025-099	CS	DC	Plan	2025-03-20	2025-04-30
							Actual		
100		C350234	Recruitment of service providers for training women in sustainable agricultural techniques and processing of local products (grant)	PP-CS-2025-100	CS	STC	Plan	2025-03-20	2025-04-30
							Actual		
101		C350234	Recruitment of a local NGO for support and implementation of the sustainable women's agriculture project (grant)	PP-CS-2025-101	CS	CQS	Plan	2025-03-20	2025-05-30
							Actual		
102		C350234	Recruitment interpreters for virtual meeting	PP-CS-2025-102	CS	STC	Plan	2025-03-20	2025-04-30
							Actual		
103	C350234	Recruitment of local NGOs for animation and awareness-raising activities on the preservation of natural resources (grant)	PP-CS-2025-103	CS	CQS	Plan	2025-03-20	2025-05-30	
						Actual			
104	SP_ENVIRONM NT	Recruitment of Consultants for Training of communities in deprived areas in Benin, Togo, The Gambia, Sierra Leone	PP-CS-2025-104	CS	STC	Plan	2025-03-20	2025-04-30	
						Actual			
105	C350234	Recruitment of an administration and finance assistant for the Fouta Djallon Program	PP-CS-2025-105	CS	ICS	Plan	2025-03-20	2025-04-30	
						Actual			
106	C350234	Recruitment of a driver for the Fouta Djallon Program	PP-CS-2025-106	CS	ICS	Plan	2025-03-20	2025-04-30	
						Actual			
107	C350234	Recruitment interpreters for virtual meeting	PP-CS-2025-107	CS	STC	Plan	2025-03-20	2025-04-30	
						Actual			
108	SP_ENVIRONM NT	Selection of firm for designing and printing of communication materials (flyers, caps, tshirts) in three languages on waste management in deprived neighborhoods	PP-CS-2025-108	CS	CQ	Plan	2025-03-20	2025-05-30	
						Actual			
109	Humanitarian & Social Affairs	C370176	Selection of Resource Person for the Digitalization and hosting of wendu report	PP-CS-2025-109	CS	STC	Plan	2025-04-30	2025-05-30
							Actual		
110		C370326	Engagement of a consultant for the developement of a Harmonized data tool disability disaggregated data in West Africa	PP-CS-2025-110	CS	STC	Plan	2025-03-01	2025-03-31
							Actual		
111	EU-11th EDF DRR (ACP/FED/041- 233)	Engagement of resource person for developement of an integrated locatio based flood prediction APP (Mobile and USSD) for ECOWAS to enhance early warning systems in member states	PP-CS-2025-111	CS	STC	Plan	2025-03-01	2025-03-31	
						Actual			
112	EU-11th EDF DRR	Engagement of experts through secondment to support the operationalisation of the	PP-CS-2025-112	CS	ICS	Plan	2025-03-01	2025-04-30	

112		EU-11th EDF DRR	ECOWAS disaster operation centre	PP-CS-2025-112	CS	ICS	Actual		
113		EU-11th EDF DRR	Engagement of Project Assistant to strengthen the project implementation unit and ECOWAS DRR Programm staffing	PP-CS-2025-113	CS	ICS	Plan	2025-03-01	2025-04-30
							Actual		
114		UNDP DRR GRANT No. 100121	Project Management, Partner coordination and mobilization of resources (UNDP/SIDA Funded)	PP-CS-2025-114	CS	ICS	Plan	2025-03-01	2025-04-30
							Actual		
115		C370310	Consultancy for development of web-based M&E tool and staff training	PP-CS-2025-115	CS	CQ	Plan	2025-02-20	2025-05-21
							Actual		
116	Information Technology Services		Engagement of SharePoint Developer for Development, Deployment and support of Commission intranet	PP-CS-2025-116	CS	STC	Plan	2025-04-30	2025-05-30
							Actual		
117			Facilitator (Resource Person) for ECOWAS IT Procedure Manual & Sensitization on IT Strategy and Master Plan.	PP-CS-2025-117	CS	STC	Plan	2025-04-30	2025-05-30
							Actual		
118	Private Sector	11130204	Engagement of Individual Consultant for the facilitation of the establishment of the Regional -Special Economic Zone (R-SEZ)	PP-CS-2025-118	CS	ICS	Plan	2025-02-20	2025-04-21
							Actual		
119		11130202	Engagement of the Secretary General of the ECOWAS Business Council (EBC)	PP-CS-2025-119	CS	ICS	Plan	2025-02-20	2025-04-21
							Actual		
120		11130209	Engagement of an Individual Consultant to anchor the Tourism Award	PP-CS-2025-120	CS	ICS	Plan	2025-04-20	2025-06-19
							Actual		
121			Selection of consultant for the National Training of Developers/Designers/Promoters of Clean Mini-Grids	PP-CS-2025-121	CS	ICS	Plan	2025-02-20	2025-04-21
							Actual		
122			Selection of consultant to prepare Project Completion Report	PP-CS-2025-122	CS	ICS	Plan	2025-03-30	2025-05-29
							Actual		
123									
124									
125			Selection of an individual consultant for the E-mobility project	PP-CS-2025-125	CS	ICS	Plan	2025-03-20	2025-05-19
							Actual		
126			Recruitment of a consultancy firm for trainings, study to assess opportunities for localising electric vehicle value chains (including battery manufacturing and renewable energy recharging infrastructure) and development of the regional E-mobility policy	PP-CS-2025-126	CS	CQ	Plan	2025-03-30	2025-05-29
							Actual		
127			Selection of consultant for the EELA regional project coordinator	PP-CS-2025-127	CS	ICS	Plan	2025-03-30	2025-05-29
							Actual		
128			Selection of consultant to support the update of MEPS in ECOWAS	PP-CS-2025-128	CS	ICS	Plan	2025-04-30	2025-06-29



129	ECREEE	Selection of consultant to support the update of MTR 3 in ECOWAS	PP-CS-2025-129	CS	ICS	Actual		
129		Selection of consultant for ECOWAS Energy Efficiency Investment Framework and Master Plan of Pipeline Projects	PP-CS-2025-129	CS	ICS	Plan	2025-04-30	2025-06-29
						Actual		
130		Selection of consultant for ECOWAS Sustainable Energy Technopole	PP-CS-2025-130	CS	ICS	Plan	2025-03-01	2025-04-30
						Actual		
131		Selection of consultant for the Solarisation of ECREEE Headquarters	PP-CS-2025-131	CS	ICS	Plan	2025-03-01	2025-04-30
						Actual		
132		Selection of resource person for the Training of beneficiaries in selected country	PP-CS-2025-132	CS	STC	Plan	2025-03-01	2025-03-31
						Actual		
133		Selection of an Individual Consultant for External Evaluation	PP-CS-2025-133	CS	STC	Plan	2025-03-01	2025-03-31
						Actual		
134		Selection of Project Coordinator	PP-CS-2025-134	CS	ICS	Plan	2025-03-01	2025-04-30
						Actual		
135		Selection of consultants for Baseline Study	PP-CS-2025-135	CS	ICS	Plan	2025-05-20	2025-07-19
						Actual		
136	Selection of audit firm for external Finance audit	PP-CS-2025-136	CS	LCS	Plan	2025-09-20	2025-11-19	
					Actual			
137	Selection of an Individual Consultant for External Evaluation of AECID Water & Energy	PP-CS-2025-137	CS	STC	Plan	2025-09-20	2025-10-20	
					Actual			
138	Selection of Technical Experts	PP-CS-2025-138	CS	ICS	Plan	2025-05-30	2025-07-29	
					Actual			
139	Selection of Lead Clean Cooking Expert for Regional Clean Cooking Action	PP-CS-2025-139	CS	ICS	Plan	2025-05-30	2025-07-29	
					Actual			
140	Selection of Financial Officer for Regional Clean Cooking Action	PP-CS-2025-140	CS	ICS	Plan	2025-05-30	2025-07-29	
					Actual			
141	Selection of Clean Cooking Expert for Regional Clean Cooking Action	PP-CS-2025-141	CS	ICS	Plan	2025-05-30	2025-07-29	
					Actual			
142	Selection of Procurement Officer for Regional Clean Cooking Action	PP-CS-2025-142	CS	ICS	Plan	2025-05-30	2025-07-29	
					Actual			
143	ESEF 2025 - Recruitment of Event Organiser	PP-CS-2025-143	CS	CQS	Plan	2025-03-20	2025-05-19	
					Actual			
144	Selection of a Climate Finance Senior Expert.	PP-CS-2025-144	CS	ICS	Plan	2025-03-30	2025-05-29	
					Actual			
145	Selection of a Resource Mobilisation Assistant - Consultant	PP-CS-2025-145	CS	ICS	Plan	2025-03-30	2025-05-29	

145		Selection of a Resource Mobilization / Assistant Consultant	PP-CS-2025-145	CS	STC	Actual		
146		Selection of consultant for the Maintenance of IT Equipment	PP-CS-2025-146	CS	STC	Plan	2025-03-30	2025-04-29
						Actual		
147		Selection of Consultant for the Improvement of Intranet	PP-CS-2025-147	CS	STC	Plan	2025-04-30	2025-05-30
						Actual		
148		Selection of Consultant for ECOWREX & Data Collection	PP-CS-2025-148	CS	STC	Plan	2025-06-30	2025-07-30
						Actual		
149		Selection of Brand and Graphic Designer	PP-CS-2025-149	CS	STC	Plan	2025-05-30	2025-06-29
						Actual		
150		Selection of Consultants for Network Vulnerability assessment	PP-CS-2025-150	CS	STC	Plan	2025-05-30	2025-06-29
						Actual		
151		Selection of 2 trainers for the 2 national trainings	PP-CS-2025-151	CS	STC	Plan	2025-03-30	2025-04-29
						Actual		
152		Selection of Resource Person for capacity building for ECREEE certification Staff	PP-CS-2025-152	CS	STC	Plan	2025-03-30	2025-04-29
						Actual		
153	621001 & 623001	Selection of consultant for Reviewing West Africa's Water Resources Policy PREAO-2008 at Ouagadougou by march 15	PP-CS-2025-153	CS	#REF!	Plan	2025-03-30	2025-05-29
						Actual		
154	623001 & 623002	Selection of individual consultants for the interpretation of the virtual scoping meeting of 31 March 2025 on the revision of PREAO-2008 and translation of documents	PP-CS-2025-154	CS	STC	Plan	2025-02-20	2025-03-22
						Actual		
155	623001 & 623002	Selection of individual consultants for the interpretation and translation at the workshop in Gambia on the implementation of the CNUE-92 plan by March	PP-CS-2025-155	CS	STC	Plan	2025-02-25	2025-03-27
						Actual		
156	621001	Selection of national consultants in each ECOWAS country to collect data for ORE/ECOWAS from March 2025.	PP-CS-2025-156	CS	STC	Plan	2025-04-20	2025-05-20
						Actual		
157	For the record	Selection of individual consultants for the interpretation of the virtual meeting of Nexus working group (Senegal, Togo, Benin, Ghana, Cape Verde, Gambia) by February, 2025	PP-CS-2025-157	CS	STC	Plan	2025-04-20	2025-05-20
						Actual		
158	623001 & 623002	Selection of individual consultants (6 Interpreters; 4 Translators, consultant) for CRCRE-GIRE workshop at Dakar by March 17, 2025	PP-CS-2025-158	CS	STC	Plan	2025-03-30	2025-04-29
						Actual		
159	623001 & 623002	Selection of individual consultants (6 Interpreters; 3 Translators,) for Organisation of a validation workshop for the PREAO-2008 review at Lomé	PP-CS-2025-159	CS	STC	Plan	2025-03-20	2025-04-19
						Actual		
160	623001 & 623002	Selection of individual consultants (4 Interpreters; 2 Translators) for Workshop to launch the shared water resources management strategy at Freetown	PP-CS-2025-160	CS	STC	Plan	2025-03-02	31/05/2025
						Actual		

161	623001 & 623002	Selection of individual consultants (4 Interpreters; 3 Translators) for Workshop at Abidjan to finalise the ABCBT implementation process in Burkina Faso, Côte d'Ivoire, Ghana and Mali	PP-CS-2025-161	CS	STC	Plan	2025-02-26	27/05/2025
						Actual		
162	621001	Selection of consultant to provide support in Dakar for the Regional Working Group (RWG) for cross-border cooperation in the Senegal-Mauritania Aquifer Basin	PP-CS-2025-162	CS	STC	Plan	2025-02-26	27/05/2025
						Actual		
163	621001 & 623001 & 623002	Recruitment of a Consultant (Firm) for the CGRE Structural Reform	PP-CS-2025-163	CS	CQ	Plan	2025-03-10	2025-04-09
						Actual		
164	623001 & 623002	Selection of individual consultants (6 Interpreters; 4 Translators) for Virtual feedback meeting on the New Water Resources Policy for West Africa	PP-CS-2025-164	CS	STC	Plan	2025-06-02	2025-07-02
						Actual		
165	623001 & 623002 & 652027 & 653001	Selection of consultants (6 Interpreters; 4 Translators, 1 consultant) for meeting at Abidjan of the Technical Committee of Experts (CTE12) to examine the WRMC's strategic documents	PP-CS-2025-165	CS	STC	Plan	2025-04-20	2025-05-20
						Actual		
166	623001 & 623002	Selection of consultants (4 Interpreters; 1 Translator) for a virtual feedback meeting on the WRMC's structural reform	PP-CS-2025-166	CS	STC	Plan	2025-08-20	2025-09-19
						Actual		
167	603001	Selection of Consultant (Firm) for Staff Training	PP-CS-2025-167	CS	CQ	Plan	2025-03-20	2025-05-19
						Actual		
168	603003	Selection of Consultant (Firm) Retraite CCRE (Team building)	PP-CS-2025-168	CS	CQ	Plan	2025-03-20	2025-05-19
						Actual		
169	623001 & 623002	Selection of Consultant (Firm) for Revision, Translation & interpretation and other for administration's meetings	PP-CS-2025-169	CS	CQ	Plan	2025-02-01	2025-04-02
						Actual		
170	631300	Selection of Consultant (Firm) for Conception site web + pages media	PP-CS-2025-170	CS	CQ	Plan	2025-02-01	2025-04-02
						Actual		
171	623002 & 623001 & 641800	Selection of individual consultants (Interpreters & Translators & Other Communication)	PP-CS-2025-171	CS	ICS	Plan	2025-02-01	2025-04-02
						Actual		
172	641800	Selection of individual consultant in communication and technology (Other communication carry forward)	PP-CS-2025-172	CS	ICS	Plan	2025-02-01	2025-04-02
						Actual		
173	653001	Provision to the Hydraulics Department for supervision of works of construction of Autonomous Water Stations in Côte d'Ivoire, Guinea, Guinea Bissau, Nigeria, Liberia	PP-CS-2025-173	CS	DC	Plan	2025-04-01	2030-10-16

WRMC

173	653001	Autonomous Water Stations in Cote d'Ivoire, Guinea, Guinea Bissau, Nigeria, Liberia and Sierra Leone (carry forward)	PP-CS-2025-173	CS	DC	Actual		
174	653001	Provision to the Directorate of Hydraulics or selection on firm for supervision of works in Benin; Togo and Senegal.	PP-CS-2025-174	CS	DC	Plan	2025-06-01	2025-07-16
						Actual		
175	653001	Provision to the Directorate of Hydraulics or selection on firm for supervision of works in Nigeria; Cape Verde; Gambia and Ghana.	PP-CS-2025-175	CS	DC	Plan	2025-05-10	2025-06-24
						Actual		
176	623001 & 623002	Selection of individual consultants (6 Interpreters; 4 Translators) PAYS	PP-CS-2025-176	CS	STC	Plan	2025-06-30	2025-07-30
						Actual		
177	GC37332	Selection of Individual Consultant for Moderating the Annual Information and knowledge sharing Workshop with EGDC Focal Points in Member States	PP-CS-2025-177	CS	STC	Plan	2025-02-03	2025/03/31
						Actual		
178	GC37333	Selection of Individual Consultant for facilitating the Development and Implementation of EGDC Communication Strategy	PP-CS-2025-178	CS	STC	Plan	2025-03-03	2025-04-02
						Actual		
179	GC37334	Selection of Individual senior Consultant for Development of training modules for the implementation of the ECOWAS Roadmap on Gender and Climate change in West Africa,	PP-CS-2025-179	CS	ICS	Plan	2025-03-03	2025-05-02
						Actual		
180	GC37329	Selection of 2 Individual Consultants for facilitating ECOWAS Regional workshop on Women's Political Participation and Leadership in the face Political Party Resistance and Law Reforms in West Africa	PP-CS-2025-180	CS	STC	Plan	2025-03-03	2025-04-02
						Actual		
181	GC37304	Selection of 4 resources persons for facilitating the International Women's day	PP-CS-2025-181	CS	STC	Plan	2025-03-03	2025-04-02
						Actual		
182	GC37307	Selection of 3 Individual Consultants (Resources persons) for facilitating the programme of Support to Brilliant but Needy Girls and Boys in Specialised Technical and Vocational Education through the award of Scholarships of Excellence	PP-CS-2025-182	CS	STC	Plan	2025-03-03	2025-04-02
						Actual		
183	GC37308	Selection of 2 Individual Consultants (training and moderating) for the programme of Provision of Medical and Financial Support to women and Girls suffering from Obstetric Fistula	PP-CS-2025-183	CS	STC	Plan	2025-03-03	2025-04-02
						Actual		
184	GC37311	Selection of 2 Individual Consultants (training and moderating) for the programme of Provision of Financial and Technical Support to Women Entrepreneurs in the Agricultural, Marine and Handicraft sectors and new technologies	PP-CS-2025-184	CS	STC	Plan	2025-03-03	2025-04-02
						Actual		

185
186
187
188
189
190
191
192
193
194
195
196

**EGDC**

185	GC37336	Selection of 2 Individual Consultants for moderating of the Implementation of the Gender and Trade Action Plan: Support and Empowerment of women small-scale cross-border traders and entrepreneurs along the Abidjan-Lagos and Dakar-Bissau corridors	PP-CS-2025-185	CS	STC	Plan	2025-03-03	2025-04-02
						Actual		
186	GC37324	Selection of consultant (firm) for the ECOWAS Contribution to the implementation of the 50 Million African Women Speak Platform Project (50MAWSP)	PP-CS-2025-186	CS	CQ	Plan	2025-03-03	2025-05-02
						Actual		
187	GC37337	Selection of Individual Consultant for the Refresher Training Workshop on the ECOWAS Gender Observatory (ECOGO) Digital Platform for EGDC Focal Points, other Stakeholders and ECOWAS Staff	PP-CS-2025-187	CS	STC	Plan	2025-05-03	2025-06-02
						Actual		
188	GC37340	Selection of Individual Consultant for the Refresher Training Workshop on the Gender Equality Seal for Public Institutions (GES-PI) for Members of the Gender Equality Committee and other Stakeholders	PP-CS-2025-188	CS	STC	Plan	2025-05-03	2025-06-02
						Actual		
189	11110002	Selection of a Monitoring-Evaluation Assistant for EGDC	PP-CS-2025-189	CS	ICS	Plan	2025-02-03	2025-04-04
						Actual		
190	11110002	Selection of an accounting assistant for EGDC	PP-CS-2025-190	CS	ICS	Plan	2025-02-03	2025-04-04
						Actual		
191	11110002	Selection of a Procurement Assistant for EGDC	PP-CS-2025-191	CS	ICS	Plan	2025-02-03	2025-04-04
						Actual		
192	11110002	Selection of an Administration Assistant for EGDC	PP-CS-2025-192	CS	ICS	Plan	2025-02-03	2025-04-04
						Actual		
193	11110002	Selection of a Francophone Programs Assistant for EGDC	PP-CS-2025-193	CS	ICS	Plan	2025-03-03	2025-05-02
						Actual		
194	11110002	Selection of an Anglophone Programs Assistant for EGDC	PP-CS-2025-194	CS	ICS	Plan	2025-03-03	2025-05-02
						Actual		
195	11110002	Selection of an IT Assistant for EGDC	PP-CS-2025-195	CS	ICS	Plan	2025-03-03	2025-05-02
						Actual		
196	11110002	Selection of a Front Office Assistant for EGDC	PP-CS-2025-196	CS	ICS	Plan	2025-03-03	2025-05-02
						Actual		

197		11110002	Selection of an Human Resources Assistant for EGDC	PP-CS-2025-197	CS	ICS	Plan	2025-03-03	2025-05-02
							Actual		
198		Grant Cooperation Espagnole (100156)	Selection of Individual Consultant for the Revamping, the deployment and operationalization of the EGDC digital and IT ecosystem	PP-CS-2025-198	CS	ICS	Plan	2025-03-03	2025-05-02
							Actual		
199		Grant Cooperation Espagnole (100156)	Selection of 4 Consultants for (training and moderating) Project to Eradication of obstetric fistula in ECOWAS Member States: Spanish Cooperation Project:	PP-CS-2025-199	CS	STC	Plan	2025-02-20	2025-03-22
							Actual		
200		Grant Ford Foundation (100154)	Selection of 12 consultants for training, one per country, to implement action plans to combat GBV: Training Workshops on GBV (Benin, Cabo Verde, Côte d'Ivoire The Gambia,Ghana,Guinea, Guinea Bissau,Liberia, Nigeria Senegal, Sierra Leone, Togo)	PP-CS-2025-200	CS	STC	Plan	2025-02-20	2025-03-22
							Actual		
201		Grant Ford Foundation (100154)	Selection of a Consultant, for the realisation of the regional study on ECOWAS fight against GBV and for the moderation of the validation of the study (compendium on GBV) in West Africa)	PP-CS-2025-201	CS	STC	Plan	2025-02-20	2025-03-22
							Actual		
202		Grant Ford Foundation (100154)	Selection of a Consultant for the training of CSOs on GBV and SH in West Africa	PP-CS-2025-202	CS	STC	Plan	2025-02-20	2025-03-22
							Actual		
203		Grant Ford Foundation (100154)	Selection of an accountant assistant for the Ford Foundation Support project (for 6 months)	PP-CS-2025-203	CS	ICS	Plan	2025-02-20	2025-03-22
							Actual		
204		Grant Ford Foundation (100154)	Selection of an Assistant Project for the Ford Foundation Support Project (for 6 months)	PP-CS-2025-204	CS	ICS	Plan	2025-02-20	2025-03-22
							Actual		
205		ECOWAS-Spain Project on Women, Peace and Security	Selection of 2 Consultants to moderate the Community Dialogues in BENIN and GUINEA BISSAU	PP-CS-2025-205	CS	STC	Plan	2025-02-20	2025-03-22
							Actual		
206		ECOWAS-Spain Project on Women, Peace and Security	Selection of 2 Consultants to facilitate the High Level Political Dialogue with ECOWAS Decision makers	PP-CS-2025-206	CS	STC	Plan	2025-02-20	2025-03-22
							Actual		
207	ERCA	CA11025-621001	Consultancy for the Development of Consumer Protection Framework (Legal Instruments)	PP-CS-2025-207	CS	STC	Plan	2025-02-20	2025-03-22
							Actual		
208		CA11019-621001	Consultancy for the Preparation of Market Assessment Reports and Trends	PP-CS-2025-208	CS	STC	Plan	2025-02-20	2025-03-22
							Actual		

209		CA11013-621001	Recruitment of Consultants to Train National Competition Regulators and Other Stakeholders on Competition Law and Consumer Protection	PP-CS-2025-209	CS	STC	Plan	2025-02-20	2025-03-22	
							Actual			
210	<b>RRO PRAIA, CABO VERDE</b>	ECW/ORR/CV/PRO/03/25	Hiring Temporary Driver on Contract Base	PP-CS-2025-210	CS	ICS	Plan	2025-02-20	2025-03-22	
							Actual			
211		ECW/ORR/CV/PRO/01/25	Hiring a Service Provider - Water Management and Introduction of Family Kits to promote sustainable Urban Agriculture	PP-CS-2025-211	CS	ICS	Plan	2025-02-20	2025-03-22	
							Actual			
<b>TOTAL CONSULTANCY SERVICES</b>										

- DC: Direct Contracting (2 months)**
- LCS: Least Cost Selection (5 months)**
- STC: Short Term Consultant (1 month)**
- QCBS: Quality Cost Based Selection (3 months)**
- CQ: Consultant Qualification (2 months)**
- ICS: Individual Consultant Selection (2 months)**
- QBS: Quality Based Selection (3 months)**