

**ECOWAS Procurement Plan for 2025
GOODS**

N	DIRECTORATE	Référence Budgétaire	Description (Value cannot exceed 250 Characters)	Reference No.	Procurement Category	Procurement Method	Plan vs Real	Start Date	End Date
1	Administration and General Services		Operationslization of Lungi Logistics depot (Acquisition of vehicles, furnishing of auditoriums and vehicles and equipping of kitchen and cafeteria)	PP-G-2025-001	Goods	ICB	Plan	2025-02-01	2025-05-02
							Actual		
2			Insurance Brokers for ECOWAS Institution	PP-G-2025-002	Goods	LCB	Plan	2025-02-01	2025-05-02
							Actual		
3			Maintenance of Installations and Purchase of Biometric Access cards to increse numbers or Replace lost cards at the New HQ	PP-G-2025-003	Goods	LCB	Plan	2025-02-01	2025-04-02
							Actual		
4			Purchase of Additional Security Surveillance Vehicle for the New HQ	PP-G-2025-004	Goods	LCB	Plan	2025-06-02	2025-08-01
							Actual		
5			ECOWAS Vehicle Fleet Management Solution	PP-G-2025-005	Goods	DC	Plan	2025-02-02	2025-04-03
							Actual		
6			Maintenance of the Commission's Vehicle Fleet	PP-G-2025-006	Goods	RFQ* (Framework)	Plan	2025-02-02	2025-04-03
							Actual		
7			Purchase of Fuel and Lubricants for the Commission's Vehicle Fleet	PP-G-2025-007	Goods	RFQ* (Framework)	Plan	2025-02-20	2025-04-21
							Actual		
8			Purchase of Uniforms and Safety Kits (For Drivers, Maintenance Staff etc)	PP-G-2025-008	Goods	LCB	Plan	2025-02-02	2025-04-03
							Actual		
9		Printing of Policy Documents in both physicat and electronic format	PP-G-2025-009	Goods	LCB	Plan	2025-05-02	2025-07-01	
						Actual			
10		Replenishment of Diesel stock	PP-G-2025-010	Goods	RFQ* (Framework)	Plan	2025-02-02	2025-04-03	
						Actual			
11		Acquisition/upgrade of Installations in Office Building (Plant & Machinery)	PP-G-2025-011	Goods	RFQ*	Plan	2025-04-02	2025-06-01	
						Actual			
12		Purchase of Newspapers and Magazines	PP-G-2025-012	Goods	RFQ	Plan	2025-02-02	2025-04-03	
						Actual			
13		Shipment of Equipment to Sierra Leone, Inventory and relocation to New Location as well as disposal of Assets	PP-G-2025-013	Goods	RICB	Plan	2025-02-02	2025-04-03	
						Actual			
14		Procurement of Furniture and Office Equipement	PP-G-2025-014	Goods	LCB	Plan	2025-05-02	2025-07-01	
						Actual			
15		Procurement of Household Equipement for President	PP-G-2025-015	Goods	RFQ	Plan	2025-02-02	2025-04-03	
						Actual			
16		Maintenance of Security Equipment	PP-G-2025-016	Goods	DC	Plan	2025-02-02	2025-04-03	

16			Maintenance of Security Equipment	PP-G-2025-016	Goods	RFQ	Actual		
17			Procurement of Office Consumables Items	PP-G-2025-017	Goods	RFQ*	Plan	2025-03-02	2025-05-31
							Actual		
18			Diesel Automation solution for Commission and Annexes	PP-G-2025-018	Goods	RFQ	Plan	2025-03-02	2025-05-31
							Actual		
19			Digitalization of old records for electronic records management	PP-G-2025-019	Goods	LCB	Plan	2025-03-02	2025-05-31
							Actual		
20	Education, Science & Culture		Printing of the FARI-2025 Acts, Culture policy and Its Action Plan, Science, Technology and Innovation, Basic Education Framework	PP-G-2025-020	Goods	RFQ	Plan	2025-02-20	2025-03-22
							Actual		
21	Environment & Natural Resources	C350234	Acquisition of equipment for the Regional Observatory of Natural Resources and Climate	PP-G-2025-021	Goods	RFQ	Plan	2025-02-20	2025-03-22
							Actual		
22		C350234	Acquisition of office furniture and IT equipment for assistant office	PP-G-2025-022	Goods	DP	Plan	2025-02-20	2025-03-22
							Actual		
23	Financial Reporting & Grants		Purchase of Liquid UI for SAP - Annual SAP Subscription	PP-G-2025-023	Goods	RFQ	Plan	2025-05-01	2025-05-31
							Actual		
24	Information & Technology Services								
25			Procurement of Equipment in Member States	PP-G-2025-025	Goods	RFQ	Plan	2025-03-01	2025-03-31
								Actual	
26			Acquisition and implementation of Network Connection Devices and Accessories	PP-G-2025-026	Goods	ICB	Plan	2025-04-01	2025-07-30
							Actual		
27			Acquisition and installation of HP Servers In the commission	PP-G-2025-027	Goods	ICB	Plan	2025-04-20	2025-08-18
							Actual		
28	Energy & Mines		LPG Popularization Initiative: Manufacture and supply of LPG cylinders & accessories - Pilot phase	PP-G-2025-028	Goods	ICB	Plan	2025-04-01	2025-07-30
							Actual		
29	Transport		Purchase of IT equipment for the PASTACO project on Air Transport	PP-G-2025-029	Goods	RFQ	Plan	2025-03-01	2025-04-15
							Actual		
30	Digital Economy & Post		Sensitisation Material ECOWAS Cyber day (T-shirts, totes etc)	PP-G-2025-030	Goods	RFQ	Plan	2025-03-19	2025-05-03
								Actual	
31			Supplies of tools and training of Digital Forensics Laboratory DFL Team in one (1) Member State	PP-G-2025-031	Goods	RCB	Plan	2025-01-01	2025-02-15
								Actual	
32		WORLD BANK	Car Rental for WARDIP project	PP-G-2025-032	Goods	RFQ	Plan	2025-03-15	2025-04-29
							Actual		
33		WORLD BANK	Office Supplies and Consumable for WARDIP Project(Toner, Paper, water, Toiletries etc)	PP-G-2025-033	Goods	RFQ	Plan	2025-03-20	2025-05-04
							Actual		
34			Equipment Support to State media in each country for the production	PP-G-2025-034	Goods	RFQ*	Plan	2025-02-20	2025-04-06

			of ECOWAS Programmes (20000 USD per country)				Actual		
35	Communication		ECOWAS Day Celebration (Branding & Visibility)	PP-G-2025-035	Goods	DC*	Plan	2025-02-20	2025-04-06
							Actual		
36			Production of Magazine & Video reports on ECOWAS Activities for media, Website & Social Media (RACECO)	PP-G-2025-036	Goods	DC	Plan	2025-02-20	2025-04-06
							Actual		
37			Production of Publicity/ Gift items	PP-G-2025-037	Goods	LCB	Plan	2025-03-20	2025-05-19
							Actual		
38									
39			Printing of Official Journal	PP-G-2025-039	Goods	RFQ	Plan	2025-03-20	2025-05-04
							Actual		
40		Acquisition of Books, periodicals	PP-G-2025-040	Goods	RFQ	Plan	2025-04-20	2025-06-04	
						Actual			
41		Equipment for the modernization of the Radio	PP-G-2025-041	Goods	RCB	Plan	2025-08-20	2025-10-04	
						Actual			
42		purchase of trophe for ECOWAS Special prize to reward the best productions on ECOWAS Programmes for journalists from Member States	PP-G-2025-042	Goods	RFQ	Plan	2025-06-20	2025-08-04	
						Actual			
43	Conference & Protocol		Purchase of 14 Bang & Olufsen Noise cancelling, 14 Preservear Devices, 10 Interpreters Bidules	PP-G-2025-043	Goods	RFQ	Plan	2025-04-01	2025-06-30
						Actual			
44	External Relations		Purchase of Gift Items for the Accreditation of Ambassador and Courtesy Visit	PP-G-2025-044	Goods	RFQ	Plan	2025-02-20	2025-04-19
						Actual			
45	Human Resources		Purchase of Medicaments, Clinical & Diagnostic Equipment & Electronic Medical Records	PP-G-2025-045	Goods	RFQ	Plan	2025-02-20	2025-04-19
							Actual		
46			Laissez-Passer and ID Card Maintenance/ Consumables	PP-G-2025-046	Goods	RFQ	Plan	2025-02-20	2025-04-19
						Actual			
47	Humanitarian & Social Affairs	C370176	Support to Nigeria for Wendy Equipment	PP-G-2025-047	Goods	LCB	Plan	2025-02-20	2025-05-21
							Actual		
48		C370326	Provision of Assistive Devices to children with disabilities in 3 ECOWAS countries (Sierra Leone, Guinea Bissau and Benin)	PP-G-2025-048	Goods	LCB	Plan	2025-02-20	2025-05-21
							Actual		
49		C370248	Procurement of food and Non-Food items for Commemoration World Refugee Day and World Humanitarian Day	PP-G-2025-049	Goods	RFQ	Plan	2025-07-20	2025-08-19
						Actual			
50		C370189	Procurement of Goods and Internet subscription for the Operationalisation of the ECOWAS Disaster operation centre	PP-G-2025-050	Goods	RFQ	Plan	2025-02-20	2025-03-22
						Actual			
51			Printing of Humanitarian Publication	PP-G-2025-051	Goods	DP	Plan	2025-02-01	2025-03-03
						Actual			

52	Free Movement of Persons and Migration	WORLD BANK	Office supplies and consumables for the WURI project	PP-G-2025-052	Goods	RFQ	Plan	2025-03-03	2025-04-02
							Actual		
53		WORLD BANK	Production of project visibility materials	PP-G-2025-053	Goods	RFQ	Plan	2025-03-10	2025-04-09
							Actual		
54	DPKRS/PSOD		Procurement of Souvenir Items for DPKRS	PP-G-2025-054	Goods	LCB	Plan	2025-07-02	2025-09-20
							Actual		
55			ECOMIG-Production of Accoutrements (Arm Bands, Berets & ID Cards)	PP-G-2025-055	Goods	DC*	Plan	2025-04-01	2025-06-30
							Actual		
56			ESSMGB -Prod Accouterments (Arm Band, Berets, Self Adhesive, Medals ID	PP-G-2025-056	Goods	DC*	Plan	2025-04-01	2025-06-30
							Actual		
57			Purchase of Office space and equipment	PP-G-2025-057	Goods	LCB	Plan	2025-04-01	2025-06-30
							Actual		
58			Purchase of 400 cookstoves in Togo	PP-G-2025-058	Goods	RFQ	Plan	2025-02-15	2025-03-17
							Actual		
59			Conception and Printing of ECREEE communication materials and fair	PP-G-2025-059	Goods	DP	Plan	2025-03-15	2025-04-14
							Actual		
60			Communication/Branding for ESEF 2026	PP-G-2025-060	Goods	DP	Plan	2025-09-15	2025-10-15
							Actual		
61	ECREEE		Purchase of Toners and Maintenance kits	PP-G-2025-061	Goods	RFQ	Plan	2025-02-10	2025-03-12
							Actual		
62			Purchase of Computers, Printers, Shredder and accessories, Meeting room conference Equipment and office material	PP-G-2025-062	Goods	RFQ	Plan	2025-02-28	2025-03-30
							Actual		
63			Purchase of certification equipment	PP-G-2025-063	Goods	RFQ	Plan	2025-02-20	2025-03-22
							Actual		
64			Supply and Installation of equipments in selected communities	PP-G-2025-064	Goods	RCB	Plan	2025-03-30	2025-07-28
							Actual		
65			Purchase of communication material and equipment for ADA Regional Pilot Programme	PP-G-2025-065	Goods	RFQ	Plan	2025-10-30	2025-11-29
							Actual		
66	EGDC	11110002	Office and IT Equipment LVA, Back up system for the server, UPS Electrical wire installation, purchase of heavy UPS with back up for the server) And IT Equipment	PP-G-2025-066	Goods	RFQ	Plan	2025-02-20	2025-03-22
							Actual		
67		11110002	Purchase of Office Furniture	PP-G-2025-067	Goods	RFQ	Plan	2025-03-20	2025-04-19
							Actual		
68		11110002	Purchase of Computer consumables and Consumable supplies	PP-G-2025-068	Goods	RFQ	Plan	2025-03-20	2025-04-19
							Actual		
69		CA11015-211007	Purchase of IT Equipment for ERCA (Giant Printer, etc.)	PP-G-2025-069	Goods	RFQ	Plan	2025-04-20	2025-05-20
							Actual		
70		CA11015-211002	Purchase of Official Vehicle for ERCA	PP-G-2025-070	Goods	ICB	Plan	2025-03-20	2025-04-19
							Actual		
71		CA11015-671016	Purchase of Furniture for ERCA and Council Meeting Room	PP-G-2025-071	Goods	RFQ	Plan	2025-03-20	2025-04-19
							Actual		

72	ERCA	CA11015-211006	Purchase of Office Equipment (Standing Acs) for ERCA	PP-G-2025-072	Goods	RFQ	Plan	2025-03-20	2025-04-19
							Actual		
73		CA11015-651001	Purchase of Cleaning and Sanitary Materials for ERCA	PP-G-2025-073	Goods	RFQ	Plan	2025-03-20	2025-04-19
							Actual		
74		CA11015-652009	Purchase of Uniforms for Drivers and Cleaners	PP-G-2025-074	Goods	DP	Plan	2025-03-20	2025-04-19
							Actual		
75	CA11015-652027	Supply and Installation of Solar Powered Lights	PP-G-2025-075	Goods	DP	Plan	2025-03-20	2025-04-19	
						Actual			
76	CA11015-671016	Purchase of Security Equipment (CCTV, others)	PP-G-2025-076	Goods	DP	Plan	2025-03-20	2025-04-19	
						Actual			
77	WRMC	652001 & 652002 & 652003	Consumable supplies & Office supplies & Computer consumables	PP-G-2025-077	Goods	RFQ	Plan	2025-03-20	2025-04-19
							Actual		
78		671016	Office Equipment & IT equipment & Office Furniture - LVA Expenses	PP-G-2025-078	Goods	RFQ	Plan	2025-03-20	2025-04-19
							Actual		
79		641600 & 641700 & 641800	Publicity materials & Printing of annual report & Other Communication	PP-G-2025-079	Goods	RFQ	Plan	2025-03-20	2025-04-19
							Actual		
80	641800	Publication in Newspapers; Printing and communication activities (Other communication carry forward)	PP-G-2025-080	Goods	LCB	Plan	2025-04-20	2025-06-19	
						Actual			
81	631101 & 631102 & 631103	Selection of travel agencies for a framework agreement for the purchase of air tickets for WRMC activities	PP-G-2025-081	Goods	RCB	Plan	2025-05-20	2025-07-19	
						Actual			
82	RRO PRAIA, CABO VERDE	ECW/ORR/CV/ADM/06/25	Calendar 2026 and Gift Items	PP-G-2025-082	Goods	RFQ	Plan	2025-09-15	2025-10-15
							Actual		
83		ECW/ORR/CV/ADM/07/25	IT Office Consumables - (Tonners, Cartridges)	PP-G-2025-083	Goods	RFQ	Plan	2025-03-15	2025-04-14
						Actual			
84	ECW/ORR/CV/ADM/08/25	Other Office Consumables and Supplies - A4 Papers, Stationaries, etc.	PP-G-2025-084	Goods	DP	Plan	2025-03-15	2025-04-14	
						Actual			
85	RRO GUINEA BISSAU		Purchase of one (1) new vehicle	PP-G-2025-085	Goods	RT	Plan	2025-02-15	2025-04-16
						Actual			
TOTAL GOODS									

PROCUREMENT METHOD

LCB: Local Competitive Bidding (2 months)

RCB: Regional Competitive Bidding (3 months)

IRCB: International Restrictive Competitive Bidding (2 months)

ICB: International Competitive Bidding (3 months)

RFQ: Request For Quotation (1 month)
DC: Direct Contracting (1 month)
DP: Direct Purchase (1 month)
RT: Restrictive Competitive Bidding (2 months)